
Monthly Summary Sheet for November 2002 
Gilbert and Mosley Project – Wichita, Kansas 

Plumes ABE Construction Activities 
CDM continued the Phase I (treatment building), Phase II 

(environmental education building and plaza area), and Phase III 

(meandering creek) construction activities in November 2002, and 

the groundwater treatment system startup efforts continued. The 

treatment building activities included installation of the exterior 

doors, programming of the specialized lighting system, and several 

additional activities. The environmental education building efforts 

(right) included construction of several exterior and interior walls, 

various interior utilities, and the beginning of the rolled steel beam 

roof. The plaza area efforts (concrete pools and curbs, fountains, and light fixtures) continued in the 

southwest section of the plaza, and work began on the northern section. The creek liner activities continued, 

and the rock and soil cover layers were installed over the liner. The troubleshooting and optimization 


efforts for the groundwater treatment system startup continued, 
and the treatment system began intermittent operations on 
November 19th with the discharge of treated water into the 
Arkansas River through a temporary pipe discharge (left). 

Anticipated December activities: Construction efforts will 
continue for the treatment building, the environmental education 
building, the plaza area, and the creek. The groundwater treatment 
system startup efforts will continue, and it is anticipated that the 
treatment system will begin continuous operations in December. 

Monitoring Activities 
CDM completed the Third Quarter 2002 Site Monitoring Network report that summarizes the results of 
120 groundwater and surface water samples (including field QA/QC samples) and presents the 
groundwater elevation data from 224 measuring points (216 wells, 2 river gauges, and 6 bridge measuring 
points). CDM initiated the Fourth Quarter 2002 Site Monitoring Network sampling event and began the 
performance monitoring (monitoring well and NPDES effluent sampling) of the Plumes ABE remediation 
system during the treatment system startup efforts. 

Anticipated December activities:  CDM will complete the Fourth Quarter 2002 Site Monitoring Network 
sampling event in mid-December 2002 and continue the performance monitoring of the Plumes ABE 
remedial system. 

Source Area Activities 
CDM continued the source investigation activities for the Tri-State Central (724 E. Osie Street) and Harcros 
(727 E. Osie Street) source areas with the collection of additional samples (16 soil samples from Harcros and 
13 soil samples from Tri-State Central) in early November. The data review, site investigation reports, and 
source control measures evaluations for the Harcros and Tri-State Central source areas as well as the South 
Washington and English source area (149 and 157 S. Washington sources) were also initiated. 

Anticipated December activities:  CDM will complete the source area investigation work at the Tri-
State Central, Harcros, and South Washington and English source areas with the preparation of data 
reports, site investigation reports, and source control measures evaluations. 
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